

ST. Mills

13 April 1987

MEMORANDUM FOR: Chief, Production & Services Contract Branch, PD/OL

ATTENTION:

FROM:

Chief, New Building Project Office, OL

SUBJECT Amendment to Contract 83R798600*000

1. During the past few months, the New Building Project Office (NBPO), OL, in coordination with the Administrative Contracting Officer [redacted] has solicited a number of proposals from Smith, Hinchman and Grylls (SH&G). These proposals have been reviewed and negotiated with SH&G. The scopes reflect those tasks required by the Agency and the attendant costs are reasonable for the effort involved. It is requested that the subject contract be amended to add the following items:

c. Increase increment 03 for redesign of the first floor computer area to support the new Cray computer (Log 1370, 1375) - \$8,362.

d. Increase increment 05 for construction analysis services. This effort is based on an hourly cost-plus fee not to exceed funds provided at this time (Log 1397)- \$80,000.

e. Increase increment 03 for redesign of the South Loading Dock (Log 1398) \$7,226.

f. Increase increment 03 for redesign of the Rt. 123 Security Control Center (Log 1399) - \$ 4,800.

g. Increase increment 05 to provide additional funds for ongoing construction administration services -\$300,000.

h. Increase increment 03 to provide funds for furniture installation planning (Log 1311,1317, tasks A,B,C,D only) - \$13,723.


OL 2045-87



2. Attached are two form 2420s authorizing a total of \$420,942 for the required services. They include \$34,111 for increment 03 (\$20,388 from OL/NBPO, FAN 781122, and \$13,723 from OL/FMD, FAN 78-1100) and \$386,831 for increment 05 from OL/NBPO, FAN 78-1122. Should you have any questions regarding this request, please contact

STAT

STAT



Attachment

STAT

OL/NBPO 10Apr87

Orig - Adse (w/att)

1 - OL/NBPO Subject (w/att)

1 - OL/NBPO Chrono (w/o att)

1 - OL Files